
 
 

Campus Coordinating Committee  

Friday, January 25, 2019 

7:30AM 

School Board Offices, Central Conference Room 

800 West Broad Street 

Falls Church, VA 22046 

 

MINUTES 

 
Agenda 

1. Call to Order and Introductions 

2. Project Updates  

a. School Design-Build  

i. Schematic design is continuing with a March 1
st
 detailed design submission 

anticipated. 

ii. At the past Sunday Town Hall (January 25) an update on the school design and 

layout was presented. 

iii. Discussions have started on the programming around the building’s design 

elements such as sustainability academy, hydroponics and aquaponics. 

iv. Schools have begun building relationships with VaTech and surrounding school 

jurisdictions to see how they can create opportunities for all of their students to 

access great programming. FCCPS are going to focus heavily on green and 

sustainable technologies and are looking for ways to partner with others to make 

the program as strong as possible. 

v. Student engagement is continuing with high school and middle school students. 

vi. “Name the Road” project with students has begun. Plan is to bring 5 – 10 names 

to the community and final recommendation to School Board in March. 

vii. Superintendent Peter Noonan will be presenting at the National Conference for 

A4LE (Association for Learning Environments) on the proposed school design for 

safety and security. 

viii. Suggestions were made to ensure that utility connections, FDC hook ups, etc., are 

considered and incorporated into design as early as possible; naming of the school 

road may need Planning Commission approval; the Sustainability Academy 

should include transportation; school construction trailer should include a space 

for City building inspectors. 

b. Economic Development 

i. Special Exception Entitlement: Evan Goldman with Falls Church Gateway 

Partners (FCGP) discussed the draft SEE materials and the plans evolution 

from the RFDP. Flexibility on items such as use placement (e.g. senior 

housing and office) will be requested; a sheet will be added with NVTA grant 

scope of work; architecture design and materials would be provided at Special 

Exception Site Plan review; there is approx. 1.4 million square feet in total 

development with approx. 1 million square feet in Phase 1; assumption that 



 
 

there will be binding elements for height, number of dwelling units, square 

footages; will need a waiver on parking spaces proposed versus required; still 

determining whether there will be bollards at all times at end of New Street A 

by the “roundabout”; sheets may be included to show if there is no shared 

parking garage, circulation plan for when Commons Drive is closed for 

events, and with alternate layouts for Blocks A and B1. 

3. Task List 

a. Coordination 

i. School / Development shared space 

a) Shared parking garage 

i. Designated school parking spaces – schools will have 187 spaces; office, 

senior housing, and retail will use upper levels.  

ii. Surge Parking – There will be coordination plan with schools and on surge 

parking. 

iii. Design – FCGP is talking to a construction company about the potential to 

reinforce the pre-cast garage for potential use on the roof. Approx. $10 

million more expensive with a poured concrete/cast in place structure. 

ii. Transportation 

a) Transportation Grant: No discussion 

b) Access Drives and Intersections Along Haycock & Route 7 – Discussion 

about potential to redesign the existing curbline along Haycock to narrow the 

lanes and provide more buildable area, more pedestrian friendly, and/or on-

street parking.  

iii. Parcel Division – City and FCCPS staff are reviewing potential plat 

configurations; potential for carve out for garage and FCCPS School Board 

holding the ground lease. 

b. Infrastructure– Outreach by FCGP has begun with to utility providers. 

i. Sanitary Sewer – coordination between FCGP and FCCPS has begun. 

ii. Storm Water Management Requirements & Coordination– coordination between 

FCGP and FCCPS has begun. 

c. Environmental Sustainability – No discussion 

d. UVA / VT & WMATA 

i. Parking during New School construction – No discussion. 

ii. Future connections – No discussion.  

iii. Development coordination – pending meeting in March between City staff, Va 

Tech and two development teams (HITT – chosen developer for Va Tech site); 

WMATA is requesting to issue an RFP for their site to HITT and EYA teams. 

e. Confirm Next Meeting Date: February 22, 2019 
 

The City of Falls Church is committed to the letter and spirit of the Americans with Disabilities Act. To request a reasonable 

accommodation for any type of disability call (703) 248-5014 (TTY 711). 

For information in your language please call 703 248-5014 (TTY 711) to request an interpreter. Để có thông tin bằng ngôn ngữ 

của quý vị, xin gọi 703-248-5014 để yêu cầu người thông dịch. Para recibir información en su idioma por favor llame al 703-248-

5014 (TTY 711) para solicitar un interprete. 


